
Cryogenic Receiver Terminal Technology Product Agreement 2

Cryogenic Receiver Terminal
Product Development Schedule and Milestones:

Subtask Milestone No. Description Date
1 Fabricate superconducting filter 1Q001. Filter/LNA Integration
2 Test integrated LNA/Filter 2Q00

2. Cooler/Filter/LNA Integration 1 Test integrated Cooler/LNA/Filter 3Q00
3. Reflector Characterization 1 Measure principle plane patterns 3Q00
4. Cryo-terminal Testing 1 Integrate and test complete terminal 4Q00

Subtask 2

Subtask 1

Subtask 3

Subtask 4

FY00     FY01         FY02
1

1

1

2

1


